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Overview
This section addresses Project Baseline Summary (PBS) RL-0030, Soil and Water Remediation, Groundwater/ 
Vadose Zone.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2008.

Notable Accomplishments

• River Corridor
– Initiated remediation optimization evaluation in support of the final groundwater remedy for 

100-D.
– Completed 10 of 18 wells for the 100-KR-4 pump and treat expansion, with six additional 

wells in progress.
– Received construction bids for the 100-KR-4 pump and treat expansion; contract to be 

awarded in March 2008.

• Central Plateau
– Issued contract to develop pre-conceptual design for the final remedy for carbon 

tetrachloride and technetium 99 groundwater contamination.
– Completed two of planned nine characterization wells for 200-BP-5 Operable Unit (OU); 

three additional wells in progress.
– Continued drilling on two characterization wells for 200-UP-1 OU, and initiated drilling on two 

additional wells.  A total of six characterization wells are planned this fiscal year.
– Continued drilling three wells for 200-ZP-1 OU.

• Integration
– Fiscal year to date, sampled 27 percent of baseline wells (646 of 2403).
– To date, administratively decommissioned 2,313 wells.

FY 2008 Funds vs. Spend Forecast ($M)

$ 115.3 $ 113.8 $ 1.5
Soil and Water 
Remediation, Groundwater/ 
Vadose Zone

Projected FY 2008 
Funding

FY 2008  Fiscal Year 
Spending Forecast

Variance
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Schedule/Cost Performance ($M)

CTD Schedule Performance (-$8.2M/-3.5%):
• The CTD schedule variance is primarily due to well drilling delays, a not yet implemented new 

approach for strategic planning and technology development, and delayed analysis of groundwater 

samples.  Corrective actions are underway in all areas; approximately $1.0M of sample analyses and 

data validation will be carried over into FY 2009.

CTD Cost Performance (+$0.7M/+0.3%):
• Insignificant

Soil & Water 
Remediation, 

Groundwater/Vadose 
Zone

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY08/
CTD)

Current Period (Month) $8.2 $7.9 $6.9 -$0.3 -3.5% $0.9 12.0% $103.2

Cumulative-to-Date 
(FY 2004-Present)

$237.6 $229.4 $228.7 -$8.2 -3.5% $0.7 0.3% $311.8

Numbers are rounded to the nearest $0.1M and include the Closure Services allocation.

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 5.6 7.9 7.4 8.2 8.8 9.0 8.7 11.2 8.5 10.4 7.8 9.8

Monthly BCWP 5.7 7.5 6.9 7.9

Monthly ACWP 4.2 8.0 7.3 6.9

CTD BCWS 214.2 222.1 229.5 237.6 246.5 255.4 264.1 275.4 283.7 294.1 301.9 311.8

CTD BCWP 207.1 214.7 221.5 229.4

CTD ACWP  206.5 214.5 221.8 228.7
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Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Number Milestone Title Type Due Date
Actual 
Date

Forecast 
Date

Status/ 
Comments

M-013-06B Submit the 200-BP-5 OU RI/FS Work Plan to EPA TPA 3/31/07 3/30/07  Complete

M-016-14A Complete Construction of a 300 foot Permeable Reactive 
Barrier Utililzing Apatite Sequestration at 100-N TPA 5/31/07 3/25/07  Complete

M-015-48B Submit the 200-ZP-1 OU Feasibliity Study Report / 
Proposed Plan to EPA TPA 9/30/07 9/13/07 Complete

M-013-10A Submit the 200-PO-1 OU Remedial 
Investigation/Feasibility Study to Ecology TPA 9/30/07 8/22/07 Complete

M-024-57M Install a Cumulative of 60 Wells TPA 12/31/07 4/6/07  Complete

M-015-50 Submit a Treatability Work Plan for Deep Vadose Zone 
Technetium and Uranium to Ecology and EPA TPA 12/31/07 12/22/07 Complete

M-016-14B Submit Draft CERCLA Proposed Plan for 100-NR-2 TPA 8/31/08 8/31/08 On Schedule


